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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 392 Date: 12-Sep-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 734

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.
- Began to process the surveying information from the tower pullback operation done Friday September
9th, 2011. Received and reviewed the measurements taken by the District 4 surveyors. To reiterate three
mini prisms placed by ABF surveyors and tower saddle points Y and Z were shot during the operation. The
three mini prisms are placed on the shear link facades of the north/east shafts at approximate elevations
of 64m, 88m, and 118m. The survey line of sight for the District 4 surveyors using a total station was taken
from a resection point on the end of the eastbound Skyway structure. GPS equipment was also used for
surveying tower saddle points Y and Z. Since the tower wasn't at the theoretical deflection, plans were
being made for the next survey when a decision is made by ABF and their designers Klohn Crippen and
Burger. Coordinated with Saman Soheilifard, Douglas Wright, and Sami Daouk on the next date for the
pullback operations to commence.
- Checked the status of the connection between Crossbeam 18 to Shear Keys S3 and S4. Refer to Lalit
Mathur and David Bradd's diaries regarding this operation since I am busy with the tower pullback survey.

Attachment

The southernmost anchor bracket that appeared to have been
displaced from the anchor block concrete.

Jacking bracket used for one of the ten tower tie back cables.
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Anchor bolts of the one of the shear keys seen from the outside of
crossbeam number 18.

Tower tie back cables under tension from the pullback operations last
Friday.

Anchor bolts of the one of the shear keys seen from inside crossbeam
number 18.

Cable softener in the holes of the jacking bracket to help prevent
shearing of the cable wires.

ABF ironworkers constructing the access platforms to be attached to
OBG lifts 12E/W for the cable work.

Shear Keys S3 and S4 have been substancially attached to
crossbeam number 18.
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